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5HSRUW�RI�6&��:*��WR�WKH�6&��3OHQDU\�LQ�)XNXRND��-DSDQ

General Information:
Since the last SC2 plenary, WG3 has had one meeting, in London, (September 1998). The
resolutions can be found in SC2/WG3 N 474 (attached).

Before and during this meeting most of the parts of ISO/IEC 8859 were finalized and sent to
ITTF for final publication, namely the parts 1,2,3,4,5,6,8,9,10,13,14, and 15. The project
editors have done their best to prepare the final texts and their effort was highly appreciated
by WG3 (see Resolution WG3 M14.04).

Program of Work:
Under the program of work for SC2/WG3, the following situation exists:
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The dark gray areas are considered to be finished work.
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The light gray areas will be considered in a subsequent WG3 meeting for confirmation.
The white areas are areas were either a document is under development, or a decision on the
future of the document is pending-.

Detailed discussion on the current work (white areas in the POW):
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Explanation:
There is progress on this Project. It was a rather big standard and there was a long and heated
discussion on whether it ought to be amended substantially or merely aligned with the names
of characters in ISO/IEC 10646-1. The second view has gained substantial support and
therefore the revision is going on along this line. The project is now out for CD balloting and
it has a 10 months delay. The new dates are mentioned in the table in red.
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Explanation:
The draft has been prepared, with the kind help of K.I. Larsson, and will be sent out at the end
of March, for a combining CD and FCD ballot. There was an 11 months delay, and the new
dates are mentioned in the table, in red.
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Explanation:
The convenor and Mr. Sato had email contacts with two persons from the Thai Industrial
Standards Institution: Mr. Surayuth Boonmatat, and Mr. Surapant Meknavin, concerning SC2
Project 02.20.11 (ISO/IEC 8859-11 Latin/Thai). The following response has been given to
them, regarding the re-activation and further progress of this Standard:

³7KLV SURMHFW KDV $/5($'< EHHQ UH�DFWLYDWHG DFFRUGLQJ WR WZR UHVROXWLRQV�

D� 5HVROXWLRQ 0����� IURP ,62�,(&�-7&��6&��:*� DQG�

E� 5HVROXWLRQ 0����� IURP ,62�,(&�-7&��6&� LWVHOI�

1R QHHG WKHUHIRUH WR GR DQ\WKLQJ WR UH�DFWLYDWH WKH SURMHFW� ,W LV DOUHDG\
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DOLYH� 7R NHHS LW DOLYH� \RX VKRXOG SUHSDUH D QHZ GUDIW� DV VRRQ DV

SRVVLEOH� WDNLQJ LQWR DFFRXQW WKH IROORZLQJ�

D� 7KH GRFXPHQW :*� 1���� RULJLQDWHG IURP &DQDGD�

E� 7KH FXUUHQW WH[W DQG OD\RXW RI DOO WKH H[LVWLQJ SDUWV RI ,62�,(& �����

F� &RQWDFW WKH FXUUHQW SURMHFW HGLWRU DQG FRQWULEXWLQJ HGLWRU� 0U� -�9�

:LQJHQ DQG 0U� .DUO�,YDU /DUVVRQ�´

Till now, I had no further news from Thailand, and therefore I am unable to provide SC2 now
with updated dates for the Standard.
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Explanation:
As for the second WI, the suggestion of the London meeting of WG3 was to WITHDRAW
the document. Since there was no resolution on that, Mr. KI Larsson was asked to prepare a
document, stating the reasons of withdrawal.
Concerning the first WI, Mr. Karl Ivar Larsson following the discussion in the WG3 meeting
in London has prepared a new draft TR of type 3. The SC2 Secretariat mentioned that they
plan to table the document in the current (Fukuoka) Sc2 meeting for discussion. Proposed
new dates are mentioned in red, on the table.

Other issues:

���7&25V�RQ�,62������DQG�,62�������

Mr. Johan Van-Wingen, during the WG3 London meeting, has undertaken the task to prepare
till 98-11 the TCOR on ISO 7350. It was agreed during the meeting that if no information was
available to the convener by that date, the convener should recommend to SC2 the
cancellation of the project. The convener has not received anything till now on the TCOR for
7350.

Also, the convener has not received anything from the same editor on the TCOR to ISO
10367.

��� $SSHDO�IURP�WKH�1HWKHUODQGV��GRF��6&��1������:*��1����

WG3 prepared, in a small ad-hoc group, the attached response to the above document.


